COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 17/ 2018

ESTI MATE SUMVARY 17: 30: 58
CONTI D: C20984 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 20984- BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 30.0 DAYS TIVE ALLOW 115 WORK DAYS
VMS UPGRADES FY 17 PERCENT TIME:  26.09 ORI G TI ME ALLON 115 WORK DAYS
PRQJECT NO. | TSSW1- 636
VMS UPGRADES FY 17
NAME OF ROAD:
PRQIECT COUNTI ES: LAKE ARAPAHOE
DELTA OTHERS
CONTRACTOR:
PAONI A, I NC dba PAONIA, LLC PAY PER OD ENDI NG 07/ 01/ 2018 DATE TIME STARTED 12/13/2017
5055 LI ST DRI VE DATE LET 10/ 19/ 2017 DATE WORK BEGAN 12/ 13/ 2017
DATE AWARDED 11/09/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 11/30/2017 DATE ACCEPTED
COLORADO SPRI NGS CO 80919  (719)590- 1344 DATE NOTI CE TO PROCEED 12/13/2017
CURRENT TOTAL TH S ESTI MATE
CURRENT PROJECT AMT: $ 1,933, 261.73 PARTI Cl PATI NG $ 955, 108. 35 $ 0.00
AWARD PRQIECT AMT: $ 1,854,526.73 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 49. 40% TOTAL EARNI NGS 955, 108. 35 0.00
FUNDS AVAI LABLE: $ 978, 153. 38 STOCKPI LED MATER! ALS 326, 920. 00 251, 990. 00
GROSS EARNI NGS 1,282, 028. 35 251, 990. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE -27,817.90 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 254, 210. 45 251, 990. 00
LI QUI DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
ANMOUNT DUE 1, 254, 210. 45 251, 990. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DJE 77777777777777777 :;; 77777 2 751,795(7).705 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20984 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20984-BI D ESTI MATE RUN 07/ 17/ 2018
PRQJECT: | TSSW1- 636 ESTI MATE NO 0003 17: 30: 58
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00805 Renoval of Overhead Sign Structure 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0010 202-00810 Renoval of Ground Sign 7.000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0.00
0015 202-00823 Renoval of Dynanic Message Sign 2.000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
0020 202-01130 *Renoval of Guardrail Type 3 55. 000 50. 000
LF 0. 000 0. 00
45. 90000 50. 000 2,295.00
0025 202-01170 Renoval of Guardrail Type 7 160. 000 0. 000
LF 0. 000 0. 00
15. 62000 0. 000 0. 00
0030 203-01597 Pot hol i ng 40. 000 1.500
HOUR 0. 000 0. 00
150. 00000 1. 500 225.00
0035 206- 00065 Structure Backfill (FlowFill) 75. 000 58. 000
cy 0. 000 0. 00
200. 00000 58. 000 11, 600. 00
0040 208-00002 Erosi on Log Type 1 (12 Inch) 200. 000 120. 000
LF 0. 000 0. 00
5. 00000 120. 000 600. 00
0045 208- 00035 Aggr egat e Bag 100. 000 0. 000
LF 0. 000 0. 00
5. 00000 0. 000 0. 00
0050 208-00045 Concrete Washout Structure 8. 000 7.000
EACH 0. 000 0. 00
500. 00000 7.000 3,500. 00
0055 208-00103 Renoval and Disposal of Sedinent (Labor) 8. 000 0. 000
HOUR 0. 000 0. 00

75. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0060

0065
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208- 00207
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C20984
20984-BI D
| TSSW1- 636

ROADWAY
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
HOUR
75. 00000
16. 000
HOUR
100. 00000
16. 000
DAY
16. 00000
2.000
EACH
1, 250. 00000
2.000
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1, 500. 00000
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0. 350
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714. 00000
1, 750. 000
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36. 000
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CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 503-00048

0120

606- 00301

0125

606- 01340

0130

606- 02003

0135
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607-11525
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C20984
20984-BI D
| TSSW1- 636
| TEM
DESCRI PTI ON

*Drilled Caisson (48 Inch)

*Quardrail

Type 3 (6-3 Post Spacing)

*End Anchorage Type 3D

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

Fence (Pl astic)

Del i neator (Type |) (Green)

Del i neator (Type Il11) (G een)

Location Marker (Fiber Optic)(Done)

Locati on Marker

(UWility)(Flat Slat)

2 Inch Electrical Conduit (Bored)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
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CONTI D: C20984 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 20984-BI D ESTI MATE RUN 07/ 17/ 2018
PRQJECT: | TSSVWO1- 636 ESTI MATE NO 0003 17: 30: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 613-01200 2 Inch Electrical Conduit (Plastic) 865. 000 425. 000
LF 0. 000 0. 00
50. 00000 425. 000 21, 250. 00
0175 613-07002 Type Two Pull Box 11. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0180 613-07023 Pul | Box (24"x36"x24") 1. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0185 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0190 613-80130 Service Meter Cabinet 3. 000 2.000
EACH 0. 000 0. 00
7,500. 00000 2.000 15, 000. 00
0195 614-00011 Sign Panel (Cass I) 32.000 2.500
SF 0. 000 0. 00
45. 00000 2.500 112.50
0200 614-10116 Dynam ¢ Message Sign Controller 1. 000 0. 000
EACH 0. 000 0. 00
25, 000. 00000 0. 000 0. 00
0200 MATERI AL ALLOMNCE Control | er Cabi net 1. 000
EACH 0. 000 0. 00
19, 680. 00000 1.000 19, 680. 00
0205 614-10120  Variabl e Message Sign 7.000 3. 600
EACH 0. 000 0. 00
71, 450. 00000 3. 600 257, 220. 00
0205 MATERI AL ALLOWANCE Vari abl e Message Sign 0. 000
EACH 2.000 95, 590. 00
47, 795. 00000 2.000 95, 590. 00
0210 614-10145 Variable Message Sign LED (Single Faced) 1.000 0. 700
EACH 0. 000 0. 00

90, 000. 00000 0. 700 63, 000. 00



CONTI D: C20984 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20984-BI D ESTI MATE RUN 07/ 17/ 2018
PRQJECT: | TSSVWO1- 636 ESTI MATE NO 0003 17: 30: 58
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 614-10147  Variable Message Sign LED (Overhead) 1. 000 0. 000
EACH 0. 000 0. 00
65, 000. 00000 0. 000 0. 00
0215 MATERI AL ALLOMWANCE Traf fic Equi pment 1. 000
EACH 0. 000 0. 00
55, 250. 00000 1. 000 55, 250. 00
0220 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diameter) 8.000 4. 000
EACH 0. 000 0. 00
50, 000. 00000 4. 000 200, 000. 00
0220 MATERI AL ALLOMANCE Over head Sign Str 0. 000
EACH 4.000 156, 400. 00
39, 100. 00000 4.000 156, 400. 00
0225 614-86105 Tel enetry (Field) (Cellular Mdem 8. 000 4.000
EACH 0. 000 0. 00
2,000. 00000 4. 000 8, 000. 00
0230 614-87006 Fi ber Optic Term nation Panel (6 Fiber) 1. 000 1.000
EACH 0. 000 0. 00
1, 000. 00000 1.000 1, 000. 00
0235 625-00000  Construction Surveying 1. 000 0. 750
LS 0. 000 0. 00
10, 000. 00000 0. 750 7,500. 00
0240 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
0245 630- 00000 Fl aggi ng 300. 000 72.750
HOUR 0. 000 0. 00
30. 00000 72.750 2,182.50
0250 630-00003 Uni forned Traffic Control 16. 000 0. 000
HOUR 0. 000 0. 00
200. 00000 0. 000 0. 00
0255 630- 00007 Traffic Control I|nspection 5. 000 1. 000
DAY 0. 000 0. 00

500. 00000 1. 000 500. 00
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CAT NO0200

0260
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0275
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630- 00012

630- 80341
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630- 80351

630- 80358
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630- 80360

630- 80380

630- 85041

700- 70010

ROADWAY

C20984
20984-BI D
| TSSW1- 636
| TEM
DESCRI PTI ON
Traffic Control Managenent

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

Construction Traffic Sign (Panel

Panel

Verti cal (Plastic)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Si ze A)

Si ze B)

Si ze Q)

ESTI MATE NO 0003

Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Traffic Cone

Mbbi | e Attenuat or

F/' A M nor

Contract Revisions

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
DAY
1, 200. 00000
8. 000
EACH
5. 00000
45. 000
EACH
5. 00000
12. 000
EACH
5. 00000
50. 000
EACH
15. 00000
2.000
EACH
4, 000. 00000
55. 000
DAY
140. 00000
50. 000
EACH
20. 00000
200. 000
EACH
2.00000
55. 000
DAY
250. 00000
50, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE
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0. 000
0. 000

50. 000
0. 000
50. 000

7.000
0. 000
7.000

0. 000
0. 000
0. 000
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CONTI D C20984 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20984-BI D ESTI MATE RUNO7/17/2018
PRQIECT | TSSW1- 636 ESTI MATE NO 0003 17: 30: 58
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0200 ROADVWAY
0315 700-70011 F/ A Partnering 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0320 700-70016 F/ A Fuel Cost Adj ustnent 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0325 700- 70023 F/ A On-The-Job Trai nee 640. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0330 700-70082 F/ A Furnish & Install Electrical Service 15, 000. 000 7, 208. 950
F A 0. 000 0.00
1. 00000 7,208. 950 7,208.95
0335 700-70230 F/ A Communi cation Lines 10, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0340 700-70380 F/ A Erosion Control 1, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMT $ 1,932,761.73$% 251,990.00 % 1, 282, 028. 35
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0345 620-00020 Sanitary Facility 1. 000 0. 000
EACH 0. 000 0. 00
500. 00000 0. 000 0.00
CAT 0400 CURRENT AMT $ 500.00 % 0.00% 0. 00

PRQJECT TOTAL CURRENT AMI $ 1,933,261.73$% 251,990.00% 1, 282, 028. 35



